
• RTA Funding Period 1
(2007-2011)

• Estimated
Construction Cost:
$11 Million

• Completed
Construction Cost:
$7 Million

•  RTA Funding Period 2
•  Utilities Clearance: Estimated 

completion in December 2016
•  Construction Period: 2017–

2018
•  Estimated Construction Cost:

$17 Million

Closed

•  Utilities Clearance: Approx. 12 months
•  Construction Period: 2026
•  Estimated Construction Cost: $40 Million
•Phases 5 & 6 to be built concurrently

•  Construction Period: 2023-2026
•  Estimated Construction Cost: $63.2 Million
•Phases 3 & 4 to be built concurrently

Phase 2
Stone/Park

Phase 1
Oracle

Phase 5 & 6
Campbell/Country Club

Phase 3 & 4
Alvernon/Swan

Rev. 4/24/2018
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